
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/28/2001

ESTIMATE SUMMARY 14:53:46

CONTID: C12153         ESTIMATE NO: 0002 PROG 1998

PCN: 12153-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, KANNAH CREEK EAST PERCENT TIME:

PROJECT NO: NH 0501-038                   

KANNAH CREEK, EAST

NAME OF ROAD: 50

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 02/25/2001 DATE TIME STARTED 12/06/2000

556 STRUTHERS AVENUE DATE LET 10/26/2000 DATE WORK BEGAN

 DATE AWARDED 11/16/2000 DATE TIME STOPPED 08/23/2002

 DATE CONTRACT EXECUTED 12/05/2000 DATE ACCEPTED 08/23/2002

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 12/06/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,909,853.49 PARTICIPATING $ $ 1,907,134.55

AWARD PROJECT AMT: 12,585,731.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,732.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

17.32%

10,674,286.12

1,907,134.55

1,907,134.55

1,883,402.53

$

$

$

$

2,235,567.37

0.00

2,235,567.37

0.00

2,235,567.37

-28,726.91

0.00

2,206,840.46

0.00

AMOUNT DUE 2,206,840.46 1,883,402.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,883,402.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

82.0 TIME ALLOW: 8/23/2002 ??:??:??

ORIG TIME ALLOW: 7/31/2002 ??:??:??
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 0.100

0.500

201-00000  
 

1.000

L S 

82,000.00000 49,200.000.600

41,000.00

0010 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0015 *REMOVAL OF PIPE 35.000

116.300

202-00035  
 

531.100

M   

34.00000 5,144.20151.300

3,954.20

0020 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

176.000

EACH

5.50000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT 0.000

159.500

202-00220  
 

64,234.050

M2  

1.20000 191.40159.500

191.40

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

62,331.000

M2  

1.00000 0.000.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

1.950

202-00500  
 

3.000

EACH

2,000.00000 3,900.001.950

3,900.00

0040 *REMOVAL OF GROUND SIGN 2.000

29.000

202-00810  
 

32.000

EACH

84.00000 2,604.0031.000

2,436.00

0045 *REMOVAL OF FENCE 1,657.000

8,606.000

202-01000  
 

19,433.000

M   

2.50000 25,657.5010,263.000

21,515.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

3,990.000

M   

11.50000 0.000.000

0.00

0055 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

30.000

EACH

214.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF CATTLE GUARD 1.000

0.000

202-01400  
 

1.000

EACH

525.00000 525.001.000

0.00

0065 *CLEAN CULVERT 0.000

1.000

202-04002  
 

3.000

EACH

1,050.00000 1,050.001.000

1,050.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 23,270.000

228,811.350

203-00060  
 

546,827.000

M3  

4.00000 1,008,325.40252,081.350

915,245.40

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

0.000

M3  

35.00000 0.000.000

0.00

0080 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

4,541.400

M3  

3.00000 0.000.000

0.00

0085 *BLADING 0.000

0.000

203-01500  
 

14.000

HOUR

140.00000 0.000.000

0.00

0090 *BACKHOE 0.000

0.000

203-01510  
 

20.000

HOUR

131.00000 0.000.000

0.00

0095 *HYDRAULIC EXCAVATOR 0.000

0.000

203-01565  
 

37.000

HOUR

170.00000 0.000.000

0.00

0100 *TRUCK (DUMP) 0.000

0.000

203-01582  
 

26.000

HOUR

83.00000 0.000.000

0.00

0105 *LABORER 0.000

0.000

203-02330  
 

15.000

HOUR

31.00000 0.000.000

0.00

0110 *STRUCTURE EXCAVATION 102.000

899.350

206-00000  
 

2,275.150

M3  

4.70000 4,706.351,001.350

4,226.95
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *STRUCTURE BACKFILL (CLASS 1) 102.000

-102.000

206-00100  
 

612.000

M3  

23.00000 0.000.000

-2,346.00

0120 *WETLAND TOPSOIL 0.000

20.000

207-00305  
 

40.000

M3  

17.00000 340.0020.000

340.00

0125 EROSION LOG (SPECIAL) 0.000

0.000

208-00006  
 

3,051.420

M   

10.00000 0.000.000

0.00

0130 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

523.00000 0.000.000

0.00

0135 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

18.000

EACH

260.00000 0.000.000

0.00

0140 *RESET FENCE 0.000

0.000

210-01000  
 

30.000

M   

13.00000 0.000.000

0.00

0145 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

0.000

M   

15.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

51.400

HA  

925.00000 0.000.000

0.00

0155 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

51.400

HA  

925.00000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

5,756.000

KG  

3.60000 0.000.000

0.00

0165 *AGGREGATE BASE COURSE (CLASS 3) 0.000

127.510

304-03000  
 

346.730

T   

6.00000 765.06127.510

765.06
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PCN: 12153-BID    ESTIMATE RUN

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 MATERIAL ALLOWANCE EAST BRADBURY PIT 0.000

0.000T   

1.50000 0.000.000

0.00

0170 *AGGREGATE BASE COURSE (CLASS 6) 949.840

1,396.870

304-06000  
 

59,524.710

T   

9.30000 21,824.402,346.710

12,990.89

0170 MATERIAL ALLOWANCE 0.000

0.000T   

4.00000 0.000.000

0.00

0171 ABC (SPEC) CO #2, ADDITION OF LINE ITEM FOR ABC  
(SPECIAL)

508.190

552.170

304-09014  
 

1,060.360

T   

14.00000 14,845.041,060.360

7,730.38

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 13.830

36.420

403-00720  
 

317.670

T   

145.00000 7,286.2550.250

5,280.90

0180 *HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 0.000

0.000

403-01000  
 

54,951.870

T   

32.00000 0.000.000

0.00

0180 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

0.000T   

7.81000 0.000.000

0.00

0180 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

0.000T   

7.81000 0.000.000

0.00

0185 HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 0.000

0.000

403-01001  
 

1.000

L S 

100,000.00000 0.000.000

0.00

0190 *STONE MASTIC ASPHALT 0.000

0.000

403-09110  
 

17,430.540

T   

26.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE SMA AGGREGATE 0.000

0.000T   

9.95000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0195 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

0.000

403-34801  
 

41,112.150

T   

22.00000 0.000.000

0.00

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 0.000

0.000T   

7.81000 0.000.000

0.00

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 0.000

0.000T   

7.81000 0.000.000

0.00

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 0.000

0.000T   

7.81000 0.000.000

0.00

0200 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

1,297.610

T   

300.00000 0.000.000

0.00

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

2,706.210

T   

212.00000 0.000.000

0.00

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

38,662.400

L   

0.35000 0.000.000

0.00

0215 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

L   

0.36000 0.000.000

0.00

0220 *GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

0.000

M2  

1.40000 0.000.000

0.00

0225 *GROUTED RIPRAP 0.000

0.000

506-00030  
 

30.000

M3  

139.00000 0.000.000

0.00

0230 *RIPRAP (300 MM) 0.000

0.000

506-00212  
 

145.000

M3  

57.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0235 *RIPRAP (450 MM) 0.000

0.000

506-00218  
 

350.000

M3  

57.00000 0.000.000

0.00

0240 *RIPRAP (750 MM) 0.000

0.000

506-00230  
 

257.000

M3  

57.00000 0.000.000

0.00

0245 *RIPRAP (900 MM) 0.000

0.000

506-00236  
 

27.000

M3  

61.00000 0.000.000

0.00

0250 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

12.700

M3  

202.00000 0.000.000

0.00

0255 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

55.030

T   

141.00000 0.000.000

0.00

0260 *CONCRETE CLASS D (BOX CULVERT) 0.000

492.260

601-03030  
 

606.000

M3  

280.00000 137,832.80492.260

137,832.80

0265 *CONCRETE CLASS D (WALL) 0.000

10.400

601-03050  
 

10.400

M3  

683.00000 7,103.2010.400

7,103.20

0270 *REINFORCING STEEL 0.000

31,943.930

602-00000  
 

42,289.000

KG  

1.00000 31,943.9331,943.930

31,943.93

0275 *REINFORCING STEEL (EPOXY COATED) 0.000

14,212.000

602-00020  
 

15,250.000

KG  

1.10000 15,633.2014,212.000

15,633.20

0280 *450 MM REINFORCED CONCRETE PIPE 0.000

232.900

603-01180  
 

538.850

M   

152.00000 35,400.80232.900

35,400.80

0285 *600 MM REINFORCED CONCRETE PIPE 57.500

166.760

603-01240  
 

1,016.190

M   

169.00000 37,899.94224.260

28,182.44
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0290 *750 MM REINFORCED CONCRETE PIPE 0.000

84.500

603-01300  
 

292.010

M   

211.00000 17,829.5084.500

17,829.50

0295 *900 MM REINFORCED CONCRETE PIPE 0.000

84.100

603-01360  
 

136.990

M   

253.00000 21,277.3084.100

21,277.30

0300 *1050 MM REINFORCED CONCRETE PIPE 55.300

91.400

603-01420  
 

167.300

M   

300.00000 44,010.00146.700

27,420.00

0305 *1200 MM REINFORCED CONCRETE PIPE 0.000

43.400

603-01480  
 

80.200

M   

328.00000 14,235.2043.400

14,235.20

0310 *1535X975 MM REINFORCED CONCRETE PIPE ELLIPTICAL 64.000

26.000

603-02480  
 

90.000

M   

474.00000 42,660.0090.000

12,324.00

0315 *450 MM REINFORCED CONCRETE END SECTION 0.000

5.000

603-05018  
 

32.000

EACH

539.00000 2,695.005.000

2,695.00

0320 *600 MM REINFORCED CONCRETE END SECTION 0.000

3.000

603-05024  
 

37.000

EACH

591.00000 1,773.003.000

1,773.00

0325 *750 MM REINFORCED CONCRETE END SECTION 0.000

2.000

603-05030  
 

11.000

EACH

861.00000 1,722.002.000

1,722.00

0330 *900 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05036  
 

3.000

EACH

968.00000 0.000.000

0.00

0335 *1200 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05048  
 

2.000

EACH

1,260.00000 0.000.000

0.00

0340 *600 MM STEEL END SECTION 0.000

0.000

603-30024  
 

16.000

EACH

324.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0345 *750 MM STEEL END SECTION 0.000

0.000

603-30030  
 

3.000

EACH

431.00000 0.000.000

0.00

0350 *900 MM STEEL END SECTION 0.000

0.000

603-30036  
 

1.000

EACH

580.00000 0.000.000

0.00

0355 *450 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33018  
 

4.000

EACH

502.00000 0.000.000

0.00

0360 *900 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33036  
 

2.000

EACH

1,849.00000 0.000.000

0.00

0365 *1050 MM PIPE SAFETY END TREATMENT 0.000

0.000

603-33042  
 

2.000

EACH

2,408.00000 0.000.000

0.00

0370 *INLET TYPE C (2 M) 0.000

6.000

604-00305  
 

15.000

EACH

1,665.00000 9,990.006.000

9,990.00

0375 *INLET TYPE D (2 M) 0.000

7.000

604-00505  
 

17.000

EACH

2,303.00000 16,121.007.000

16,121.00

0380 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

2,463.000

M   

47.00000 0.000.000

0.00

0385 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

15.000

EACH

400.00000 0.000.000

0.00

0390 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

15.000

EACH

2,968.00000 0.000.000

0.00

0395 *END POST 6.000

42.000

607-00005  
 

84.000

EACH

114.00000 5,472.0048.000

4,788.00



CONTID: C12153         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0400 *CORNER AND LINE BRACE POST 5.000

22.000

607-00010  
 

66.000

EACH

162.00000 4,374.0027.000

3,564.00

0405 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,550.000

8,779.000

607-01100  
 

20,061.000

M   

5.50000 56,809.5010,329.000

48,284.50

0410 *FENCE (PLASTIC) 689.000

180.000

607-11525  
 

869.000

M   

6.60000 5,735.40869.000

1,188.00

0415 4.8 METER GATE 0.000

0.000

607-60116  
 

4.000

EACH

225.00000 0.000.000

0.00

0420 6 METER GATE 0.000

0.000

607-60120  
 

2.000

EACH

260.00000 0.000.000

0.00

0425 *4.8 METER CATTLE GUARD 0.000

0.000

611-00016  
 

28.000

EACH

11,000.00000 0.000.000

0.00

0425 MATERIAL ALLOWANCE 0.000

0.000EACH

5,187.07000 0.000.000

0.00

0430 *6 METER CATTLE GUARD 0.000

0.000

611-00020  
 

2.000

EACH

13,500.00000 0.000.000

0.00

0430 MATERIAL ALLOWANCE 0.000

0.000EACH

4,900.00000 0.000.000

0.00

0435 *7.2 M CATTLE GUARD 0.000

0.000

611-00024  
 

2.000

EACH

17,500.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 0.000

0.000EACH

5,675.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0440 *9 METER CATTLE GUARD 0.000

0.000

611-00030  
 

3.000

EACH

22,000.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE 0.000

0.000EACH

7,275.00000 0.000.000

0.00

0445 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

358.000

EACH

18.50000 0.000.000

0.00

0450 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

129.000

EACH

21.00000 0.000.000

0.00

0455 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

41.000

M2  

209.00000 0.000.000

0.00

0460 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

23.900

M2  

261.00000 0.000.000

0.00

0465 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

42.000

M   

42.00000 0.000.000

0.00

0470 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

207.750

M   

40.00000 0.000.000

0.00

0475 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

196.600

M   

115.00000 0.000.000

0.00

0480 *BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

0.000

EACH

2,617.00000 0.000.000

0.00

0485 *RUMBLE STRIP 0.000

0.000

614-80385  
 

39,815.000

M   

0.41000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0490 *WEIGH IN MOTION STATION (TYPE 2) 0.000

0.000

614-86722  
 

1.000

L S 

65,000.00000 0.000.000

0.00

0495 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

4.000

EACH

1,450.00000 0.000.000

0.00

0500 *CONSTRUCTION SURVEYING 0.170

0.080

625-00000  
 

1.000

L S 

270,000.00000 67,500.000.250

21,600.00

0505 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

66.500

HOUR

105.00000 0.000.000

0.00

0510 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

650,000.00000 325,000.000.500

325,000.00

0515 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

2,404.000

L   

20.00000 0.000.000

0.00

0520 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

55.000

EACH

74.00000 0.000.000

0.00

0525 *SURVEY MONUMENT (TYPE 3) 0.000

0.000

629-01003  
 

5.000

EACH

159.00000 0.000.000

0.00

0530 *SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

14.000

EACH

88.00000 0.000.000

0.00

0535 *SURVEY MONUMENT (TEMPORARY) 0.000

0.000

629-01300  
 

0.000

EACH

25.00000 0.000.000

0.00

0540 *FLAGGING 125.500

415.000

630-00000  
 

17,428.500

HOUR

25.00000 13,512.50540.500

10,375.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:53:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0545 *TRAFFIC CONTROL SUPERVISOR 9.000

21.000

630-00002  
 

339.000

DAY 

418.00000 12,540.0030.000

8,778.00

0550 *TRAFFIC CONTROL INSPECTION 3.000

9.000

630-00007  
 

235.000

DAY 

157.00000 1,884.0012.000

1,413.00

0555 *FLASHING BEACON (SOLAR) 1.500

0.000

630-80002  
 

3.000

EACH

785.00000 1,177.501.500

0.00

0560 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

6.000

EACH

314.00000 314.001.000

0.00

0565 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

418.00000 0.000.000

0.00

0570 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

2.500

630-80341  
 

61.000

EACH

104.00000 1,196.0011.500

260.00

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

12.000

630-80342  
 

99.000

EACH

109.00000 2,289.0021.000

1,308.00

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.500

0.000

630-80343  
 

14.000

EACH

115.00000 172.501.500

0.00

0585 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

3.000

EACH

523.00000 261.500.500

0.00

0590 *PORTABLE MESSAGE SIGN PANEL 10.000

70.000

630-80359  
 

698.000

DAY 

104.00000 8,320.0080.000

7,280.00

0595 *DRUM CHANNELIZING DEVICE 119.000

12.500

630-80360  
 

544.000

EACH

52.00000 6,838.00131.500

650.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0600 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.500

6.000

630-80363  
 

50.000

EACH

57.00000 598.5010.500

342.00

0605 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000

7.500

630-80364  
 

125.000

EACH

62.00000 1,395.0022.500

465.00

0610 PORTABLE TRAFFIC SPEED MONITOR 0.000

0.000

630-80368  
 

0.000

DAY 

26.00000 0.000.000

0.00

0615 CONCRETE BARRIER (TEMPORARY) 128.000

58.500

630-80370  
 

373.000

M   

90.00000 16,785.00186.500

5,265.00

0620 *TRAFFIC CONE 38.000

0.000

630-80380  
 

400.000

EACH

10.50000 399.0038.000

0.00

0625 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

2.000

EACH

2,090.00000 2,090.001.000

0.00

0630 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0645 F/A OJT PILOT 0.000

0.000

700-70022  
 

952.000

F A 

1.00000 0.000.000

0.00

0650 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

43,984.590

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0655 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0665 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

0.000

F A 

1.00000 0.000.000

0.00

0715 ADDED ITEM (LUMP SUM)/ CMO #5, SMITH DITCH REVISION 0.000

0.000

900-00014  
 

1.000

L S 

70,000.00000 0.000.000

0.00

0720 ADDED ITEM (CUBIC METER)/ PRICE REDUCTION, CONCRETE 
CL. D BOX, CYLINDER SET #2 CO #6

0.000

0.000

900-00003  
 

-50.000

M3  

44.80000 0.000.000

0.00

0725 ABC (CL 3) CO#7, MAINLINE ABC CL. 3 0.000

0.000

304-03005  
 

104,089.400

M3  

12.78000 0.000.000

0.00

0725 MATERIAL ALLOWANCE MAINLINE ABC CL 3 0.000

0.000M3  

4.26000 0.000.000

0.00

0730 ADDED ITEM (EACH)/ PURCHASE WETLAND SEED  CO #8 0.000

0.000

900-00007  
 

1.000

EACH

1,467.00000 0.000.000

0.00

0735 EMUL ASPH (PRIME COAT) 0.000

0.000

411-10300  
 

167,006.429

L   

0.36000 0.000.000

0.00

0740 REM OF STRUCTURE (SPEC) 0.000

0.000

202-00002  
 

1.000

EACH

1,140.00000 0.000.000

0.00

0745 *ADDED ITEM (HOUR)/ CLEAN CULVERTS 0.000

0.000

900-00010  
 

17.000

HOUR

300.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 02/28/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0750 750 MM PIPE SAFETY END TREAT 0.000

0.000

603-33030  
 

2.000

EACH

2,187.00000 0.000.000

0.00

0755 INLET SPEC 0.000

0.000

604-19000  
 

1.000

EACH

2,040.00000 0.000.000

0.00

0760 ADDED ITEM (EACH)/ MODIFY DROP INLET 0.000

0.000

900-00007  
 

3.000

EACH

2,070.00000 0.000.000

0.00

0765 ADDED ITEM (LUMP SUM)/ ADJACENT PROPERTIES CMP 0.000

0.000

900-00014  
 

1.000

L S 

904.48000 0.000.000

0.00

0770 ADDED ITEM (LUMP SUM)/ EROSION BALE REMOVAL 0.000

0.000

900-00014  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0775 ADDED ITEM (METER)/ CSP CULVERT EXTENSIONS 0.000

0.000

900-00012  
 

19.500

M   

240.26000 0.000.000

0.00

0780 ADDED ITEM (LUMP SUM)/ DELETE LONGITUDINAL JOINTS 0.000

0.000

900-00014  
 

-1.000

L S 

625.00000 0.000.000

0.00

0785 ADDED ITEM (EACH)/ CATTLEGUARD MODIFICATIONS 0.000

0.000

900-00007  
 

25.000

EACH

400.00000 0.000.000

0.00

0790 ADDED ITEM (LUMP SUM)/ 4.8M CATTLEGUARD MATERIALS 0.000

0.000

900-00014  
 

1.000

L S 

8,487.88000 0.000.000

0.00

0800 ADDED ITEM (LUMP SUM)/ RELOCATE & ADD WB WIM 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0805 ADDED ITEM (LUMP SUM)/ PURCHASE EROSION LOGS 0.000

0.000

900-00014  
 

1.000

L S 

4,959.38000 0.000.000

0.00
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REF
NO.

ITEM
NO.
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QUANTITY/
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CAT NO0200 ROADWAY BID ITEMS 

0810 ADDED ITEM (LUMP SUM)/ WIDEN HOLTON COURT APPROACH 0.000

0.000

900-00014  
 

1.000

L S 

13,000.00000 0.000.000

0.00

CAT 2,119,154.871,840,324.0512,688,100.39CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE BID ITEMS 

0675 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.750

202-00500  
 

1.000

EACH

2,000.00000 1,500.000.750

1,500.00

0680 *STRUCTURE EXCAVATION 0.000

1,135.000

206-00000  
 

1,243.000

M3  

4.70000 5,334.501,135.000

5,334.50

0685 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

376.000

M3  

23.00000 0.000.000

0.00

0690 *CONCRETE CLASS D (BOX CULVERT) 0.000

153.000

601-03030  
 

411.000

M3  

280.00000 42,840.00153.000

42,840.00

0695 *REINFORCING STEEL 0.000

17,136.000

602-00000  
 

40,581.000

KG  

1.00000 17,136.0017,136.000

17,136.00

CAT 66,810.5066,810.50172,151.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,500.00000 24,500.001.000

0.00

0705 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,500.00000 23,500.001.000

0.00

0710 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,602.00000 1,602.001.000

0.00

CAT 49,602.000.0049,602.00CURRENT AMT0400 $ $ $

$ 2,235,567.371,907,134.55$12,909,853.49$CURRENT AMTPROJECT TOTAL


